## Website Development Work Log

December 2024 - April 12, 2025

Date	Task	Time Involved	Team Member Responsible	Comments
12/04/24	Initial Planning Session	30 mins	Darius, Vlad, CJ, Javier	Discussed the website's purpose, sections, and general timeline.
12/05/24	Wireframing & Design Concepts	40 mins	Javier	Created basic wireframes and sketched homepage layout.
12/06/24	Tech Stack Finalization	25 mins	Darius	Decided on Next.js, Tailwind CSS, and Vercel for deployment.
12/09/24- 12/17/24	Designing website	N/A	Entire team	Worked on Figma designing Pages
01/31/25	Initial Commit	5 mins	Darius	Initial Commit of Urban Herbs Github Repo
01/31/25	Finding images and designing menu	45 mins	Enoc, CJ, Vlad. Javier, Darius	Worked on finding images that went well with the webiste
02/04/25- 02/07/25	Creating Carousel	N/A	Darius	Created responsive automated carousel
02/04/25- 02/07/25	Building the menu selection	N/A	Enoc, Javier, CJ	Researching and creating a menu
02/05/25	Logo Creation	35 mins	Vlad	Created the logo for Urban Herbs
02/06/25	Revised color	20 mins	Vlad	Slightly

	scheme			changed colors to match better
02/10/25- 02/21/25	Different Webpages	N/A	Entire team	Worked on getting all the webpages looking decently
3/5/25	Homepage	40 mins	Darius	Cosmetic work
3/6/25	Created Social Medias	20 mins	Vlad, Enoc	Nothing much to say
3/15/25	Edits to webpages	45 mins	Darius	More cosmetics for all the pages.
3/17/25	Tested on multiple browsers	20 mins	Team	Mobile, Safari, Chrome, Edge
3/18/25- Present	Minor changes	N/A	Team	No major changes worth noting. Just layout changes,